
STATE OF CALIFORNIA  - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE:
DC-CEM-4903  (OLD HC-39 REV. 6/93) 

TO FILE E.A.
CO-RTE-PM

FED NO.
FROM CONTINGENCY BALANCE (Including this change):

$
CCO NO. SUPPLEMENT NO. CATEGORY CODE

2-B-1 HEADQUARTERS APPROVAL REQUIRED?YES___  NO___

SUPPLEMENTAL FUNDS PROVIDED

$
IS THIS REQUEST IN ACCORDANCE 
WITH ENVIRONMENTAL DOCUMENTS?     YES___  NO___

THIS CHANGE ORDER PROVIDES FOR:
A preoperation conference and just-in-time training (JITT) for fast setting hydraulic cements.

A two hour preoperation conference will be held to discuss methods of accomplishing all phases of the fast setting hydraulic cements
operation.  The goal of this conference will be to align performance expectations, increase quality and improve workmanship.

The six hour  JITT session will be conducted based on the recommendation of the contractor and approved by the engineer.  This
training class will be an extension of the preoperation conference. The purpose of this training is to provide the appropriate knowledge
that will enhance the technical skills of both the contractor’s and Caltrans’ construction staff.

The training session will be conducted local to the project field location for the contractor’s and the engineer's project representatives.
The contractor shall be represented by all field staff directly involved with fast setting hydraulic cements. Scheduling of the JITT shall be
completed within five working days of the beginning of the operation.  The class shall be held during normal working hours.

This work is not covered by contract items.  Therefore this work will be done under extra work at force account for an estimated cost of
$NNNNN, which will be financed from the supplemental funds.

Determination of time extension is in accordance with the provisions of Section 8-1.07 “Liquidated Damages” of the Standard
Specifications.  The contract time will be adjusted one (1) working day as it will become the controlling operation from dd-dd-dd to dd-
dd-dd

CONCURRED BY: ESTIMATE OF COST

CONSTRUCTION ENGINEER               THIS REQUEST                   TOTAL TO DATE               

ITEMS

BRIDGE ENGINEER FORCE ACCOUNT

AGREED PRICE           FHWA REP.                                                                         DATE
ADJUSTMENT

TOTALPROJECT ENGINEER                                                     DATE  __PARTICIPATING __ PARTICIPATING IN PART __ NONE

 __ NON-PARTICIPATING (Maintenance) __ NON PARTICIPATING

OTHER (Specify)                                                               DATE  FEDERAL SEGREGATION (If more than one funding source or P.I.P.type)

 ___ CCO FUNDED PER CONTRACT  ____ CCO FUNDED AS FOLLOWS

                                                                                                DATE
FEDERAL FUNDING SOURCE PERCENT

DIST. PRIOR APPROVAL BY                                       DATE                     ________________________    ________

HQ (ISSUE & APPROVE) (TO PROCEED) BY        DATE ________________________    ________

RESIDENT ENGINEER SIGNATURE ________________________    ________

CEM-4903 (OLD HC-39 REV. 6/93


